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1)  Completed   (2/14/13) 
 

2) Hard drives (6.4 TB) should be done by Friday; started ORR checklist, Received final Flow Diag and MM, still waiting on final code and C-ATBD  

 
3)  Sent comments back on second draft of C-ATBD and Sample data; draft SA completed 

 
4)  PI added uncertainty estimates; updated C-ATBD 

 
5)  PI updated metadata and flow diagram based on feedback received; also sent updated source code  

 
6)  Out of office until mid June, but sent a schedule to deliver docs in June, data and code in July 

 
7)  C-ATBD expected in June 

 
8)  Sent templates and sample ORR checklist to PI 

 
9)  Code looks easy to run; PI only sending code for CTP and TPW not data; Cao work for N6, 7, 8 calibration 

 
10)    This bundle will still break out into several CDRs 

 
11)    Waiting on funding to continue work 

 
12)    

 
13)   Held telecon with PI, Martin working on flow diagram and C-ATBD 

 
14)  

 
15)  

 
16)  Can provide NRT updates (3 day lag) 

 
17)  
 
18) 

 
19) 
 
20)  
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Name of PI/Institution Applications
Implementa

tion Plan
Main Update Routine updates QA Tools/Process

IP 

License
CDRP action required?

Christy, J./UAH

- Atmospheric Temperature 

Profiles

- Numerical Weather 

Prediction

11/7/2012

CDRP-PLAN-

0296

To be coordinated with 

CDRP, new version - 

should deliver Aug/Sep

Monthly/8th day of the 

succeeding month - 

once delivered

Will need to submit his 

procedure as part of his 

new version

YES

YES

CH - contact the PI with 

CDRP decision on v5.5 and 

schedule an IPT on moving 

forward with v6

Evans, B./UM (CICS-

NC)

- El Nino/La Nina Prediction

- Coral Reef Monitoring

- IMPACT

9/12/2012

CDRP-PLAN-

0290

Received 2011, will 

receive 2012 in June 

2013

Monthly/10th day of the 

succeeding month
10/23/2012 NO

No

Heidinger, A./NOAA-

STAR

- Global Cloud Coverage

- Agriculture Assessment

8/16/2012

CDRP-PLAN-

0223

Will be delivering entire 

POR re-processed  in 

netCDF format

Daily/Within 7days of 

the observation date
9/1/2012 N/A

YES

CH - monitor progress with 

needed changes in the SA

Ho, B./UCAR
- Upper Air Climate Monitoring

- GPS Accuracy

11/5/2012

CDRP-PLAN-

0294 (CH9)

CDRP-PLAN-

0295 (CH7)

To be coordinated with 

CDRP, new version

Quarterly/10th day of 

the month following the 

end of the quarter

12/17/2012 YES

YES 

CH - monitor progress with 

needed changes in the SA

Mears, C./RSS (CICS-

NC)

- Atmospheric Temperature 

Profiles

- Numerical Weather 

Prediction

10/30/2012

CDRP-PLAN-

0301

1/15/2013
Monthly/8th day of the 

succeeding month
12/15/2012 YES

No

Meier, W./U of CO

- Arctic Shipping Routes

- Wildlife Management

- IMPACT

11/1/2012

CDRP-PLAN-

0285

4/30/2013

Quarterly/within 30days 

of each RSS data 

delivery

12/1/2012 YES

YES 

CH - monitor progress with 

final delivery 

Robinson, D./Rutgers
- Climate Monitoring

- Water Resource Management

10/11/2012

CDRP-PLAN-

0297

N/A
Monthly/5th day of the 

succeeding month
11/10/2012 YES

No

Wentz, F./RSS (CICS-

NC)

- Precipitation Patterns

- Hurricane Intensity Estimates

11/1/2012

CDRP-PLAN-

0308

To be coordinated with 

CDRP, new version

Monthly/10th day of the 

succeeding month

Will need to submit his 

procedure as part of his 

new version

YES

YES

JP - contact PI about waiver 

and disclamer before we 

can release v7 to the public

SCHEDULE OF DELIVERABLES - CDRP 2012 O&M Contracts and Grants 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.  

• Completed build of C-RDR on the TEST container.  
• Identified additional issues with TEST container ITB are resolving. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment so steps are 

documented as they occur. 
• Initial verification of SDR from C-RDR compared successfully. 
• Draft System Acceptance Test procedure completed.  
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•  Integrating: Ingest data from CLASS and producing C-RDRs. 
•  Will deliver initial version with ADL 3.1. 
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VIIRS, CrIS, ATMS – 
•Resources are being reduced. Delivery of CrIS and ATMS will be delayed. 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.   
System Infrastructure –  
Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS 
and develop an automated mechanism for re-requesting data. 
Reliability of Blade Center administration support. ITB admin position remains 
unfilled. ITB is working to fill the position. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature  
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• Comparing NSIDC and OSISAF Sea Ice data with NCEP data. 
• Removed dependency of the 15 day delay and preliminary run.  
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Transition to archived inputs for 15 day delay (final) product requires 

scientific comparison. Schedule depends on successful comparison for 

transition implementation. Will make an assessment of best way forward 

after initial comparisons. 

2 ITB support is required to move through the three tier environment. 
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